
TRANSPORTATION PENNY ADVISORY COMMITTEE MEETING 
MONDAY, JULY 27, 2015 

2020 HAMPTON STREET, 4TH FLOOR CONFERENCE ROOM 
 

 
 

In accordance with the Freedom of Information Act, a copy of the agenda was sent to radio and TV  
stations, newspapers, persons requesting notification, and was posted on the bulletin board located in  

the lobby of the County Administration Building. 
 

MEMBERS PRESENT: Hayes Mizell, Bill Wiseman, Trevor Bowers, Bobby Williams, Councilman Paul 
Livingston, Virginia Sanders, Todd Avant, Carol Kososki and James Faber 
 
OTHERS PRESENT: Rob Perry, Chris Gossett, Tony McDonald, Shawn Salley, Quinton Epps, Michelle 
Onley, Tony Edwards, Cheryl Patrick, and Kristen Hutto 
 

CALL TO ORDER 
 

The meeting was called to order at approximately 5:31 p.m. 
 

APPROVAL OF MINUTES 
 

May 18, 2015 – The minutes were approved unanimously. 
 

SLBE PROGRAM UPDATE 
 

Ms. Hutto stated: 
 

 13 applications have been processed since July 1st 
 

 Of the 13 applications: 1 applicant was determined eligible for SLBE status, 1 voluntarily 
withdrew and the remaining 11 are still under review 

 
 OSBO coordinated with the Procurement Department to finalize requirements for SLBE 

participation 
 

 Resumed training for B2G Software system 
 

 The following items were taken up at the July 15th OSBO Ad Hoc Committee Meeting: Quick Pay 
Program, Mentor Protégé Program Development, Sheltered Market Program and partnering 
with McCartha-Cobb & Associates for Bonding Program 

 
 McCartha-Cobb & Associates were approved by Council for the Bonding Program 

 

Mr. Mizell requested a written report prior to the TPAC meeting in the future. 
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THE COMET UPDATE 
 

Dr. Schneider stated since the last meeting: 
 

 Board of Director approved service to 11:00 p.m. on the mainline routes beginning September 
8th  
 

 Ridership is 33-38% presently 
 

 Lower Richland public outreach sessions are ongoing 
 

 The COMET will take over Eastover bus service on September 8th 
 

 Lower Richland bus service will end at 7:30 p.m. 
 

 Working through permitting process to install new shelters 
 

 Ms. Sanders requested cameras to be installed in the shelters 
 

 US Senate Transportation & Transit Bill would assist the COMET 
 

JUNE 2015 PROGRESS REPORT: QUESTIONS AND ANSWERS 
 

 Shop Road Extension Phase I – SCDOT issued Right-of-Way acquisition authorization on June 25 
 

 Construction Authorization and Permit to Construct are the next steps 
 

 Design-Build Intersections Project – CR Jackson Construction Contract approved by Council at 
July 21st meeting 

 
 The Intersections included in the Design-Build Intersections Project are: Broad River Rd. and 

Rushmore Rd.; Clemson Rd. and Rhame Rd./North Springs Rd.; Farrow Rd. and Pisgah Church 
Rd; Kennerly Rd. and Coogler Rd./Steeple Ridge Rd.; North Springs Rd. and Risdon Way; and 
Summit Pkwy. And Summit Ridge Dr. 
 

 Clemson Rd. and Sparkleberry Ln. Intersection is a separate project 
 

 3-4 Sidewalk/Bikeway Contracts will be put out for bid this fall 
 

 Lincoln Tunnel is scheduled to be advertised in the near future 
 

 Three Rivers Greenway slated to go to construction in the spring 
 

 Gills Creek Greenway public meetings should take place in the next 60 days 
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RESPONSE FROM COUNCIL CHAIR TO TPAC REQUEST 
 
Mr. Mizell’s understanding of the response was Council is open to reconsidering projects based on 
current needs, but the TPAC has no process or capacity to develop recommendations. 
 
The best course may be to have those with transportation needs to communicate directly with Council. 
 
Mr. Mizell stated the steps need to be formalized to bring transportation needs to Administration and 
Council’s attention. 
 
Mr. Faber stated he does not feel like the TPAC Committee has any role in putting forth any issues to the 
Council and the role of the committee need to be revisited. 
 
Ms. Kososki stated the request forwarded to Chairman Rush on behalf of the City of Forest Acres is 
looking for implementation of the study that was untaken on behalf of the City by Boudreaux Architects. 
 

COUNCIL ACTION UPDATE 
 

a. Hardscrabble Road Widening Project –Supplemental Agreement – The Penny funding is 
making the widening possible because the SCDOT did not have the federal guide shares to 
take the project to construction. It is a $7.2 million widening project from Farrow Rd. to Kelly 
Mill.  
 

b. Vista Greenway Phase 2 (Lincoln Tunnel) – Project Agreement – Council approved agreement; 
project ready to be advertised; $893,000 in penny funds; $98,500 in federal grant funding 
from SC Parks, Recs and Tourism; and will take approximately a year to construct. 

 

c. Pavement Management Study – Overview and Recommendation – Council approved the 
pavement management study 

 

d. Bikeways and Sidewalks Public Involvement Meetings: Summary and Recommendation – 
Public meetings were held in June; received large amount of comments regarding bikeways 
from King’s Grant 

 
e. County Transportation Improvement Program (CTIP) Review and Revision – Will be brought 

back to TPAC in September/October 
 

f. CECS Service Agreement – Design of Pineview Rd. widening 
 

g. Mead & Hunt Service Agreement – Design sidewalks 
 
Mr. Perry stated staff had a productive meeting with the State Infrastructure Bank Midlands representative. 
The recommendation was to split and submit two separate applications.  
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BLUFF ROAD WIDENING PROJECT – PROPOSED PROJECT EXTENSION 
 

 SCDOT approached the County with a request to include the sidewalks project on Bluff Road 
from George Rogers Boulevard to Rosewood Drive in the Bluff Road Widening Project. 
 

 Council approved the incorporation of the project. 
 

 Contractor will be requested to put lights up purchased by Fairgrounds 
 

The committee voted unanimously to support Council’s approval of the SCDOT request. 
 

CITY OF FOREST ACRES REQUEST FOR NEW PROJECT 
(INFO ONLY) 

 
OTHER BUSINESS 

 
NEXT MEETING: MONDAY, SEPTEMBER 28, 2015 AT 5:30 PM – 2020 HAMPTON STREET 

 
ADJOURN 

 
The meeting adjourned at approximately 6:32PM 


