

RICHLAND COUNTY COUNCIL

SOUTH CAROLINA

DIRT ROAD AD HOC COMMITTEE

May 3, 2016
3:00 PM
4th Floor Conference Room

1. **Call to Order: Julie-Ann Dixon, Chair**
2. **Approval of Minutes: March 26, 2016 [PAGES 2-3]**
3. **Adoption of the Agenda**
4. **Update on Dirt Road Management Contract****
5. **Adjournment**

****Potential Executive Session Item**



Committee Members

Julie-Ann Dixon, Chair
District Nine

Bill Malinowski
District One

Torrey Rush
District Seven

RICHLAND COUNTY COUNCIL SOUTH CAROLINA

DIRT ROAD AD HOC COMMITTEE

April 26, 2016

4:00 PM

Administration Conference Room

In accordance with the Freedom of Information Act, a copy of the agenda was sent to radio and TV stations, newspapers, persons requesting notification, and was posted on the bulletin board located in the lobby of the County Administration Building

CALL TO ORDER

Ms. Dixon called the meeting to order at approximately 4:00 PM.

APPROVAL OF MINUTES

March 1, 2016 – Mr. Rush moved, seconded by Mr. Malinowski, to approve the minutes as distributed. The vote in favor was unanimous.

ADOPTION OF THE AGENDA

Mr. Malinowski moved, seconded by Mr. Rush, to adopt the agenda as published. The vote in favor was unanimous.

DIRT ROAD PAVING PROGRAM -UPDATE

a. Completed Projects to Date

Mr. Gossett stated:

- Four (4) contracts have been completed;
- Four packages were initiated under the low volume paving program;
- Roads were designed by CECS
- Thirty (30) roads have been finished
- Partially funded with Public Works and Transportation Penny dollars

b. Progress of Dirt Road Paving Team

- 142 roads went out for public input for the consent/deny process – November 2014
- 107 roads moved into the design phase
- Of the 107 roads, there are 104 remaining
- Construction plans have been on 5 roads
- Comments on the 5 plans have been made; a response received back on one (1) set of plans



Committee Members Present

Julie-Ann Dixon, Chair
District Nine

Bill Malinowski
District One

Torrey Rush
District Seven

Others Present:

Tony McDonald
Tony Edwards
Shawn Salley
Chris Gossett
Brenda Parnell
Kristen Hutto
Cheryl Patrick
Roxanne Ancheta
Quinton Epps
Michelle Onley
Larry Smith

Mr. Malinowski requested the technical data be included in the agenda.

EXECUTIVE SESSION

*The Committee went into Executive Session at approximately 4:05 p.m.
and came out at approximately 4:43 p.m.*

Ms. Dixon moved, seconded by Mr. Rush, to defer this item until May 3rd at 3:00 p.m. to allow staff time to provide requested information to the committee members.

ADJOURNMENT

The meeting was adjourned at approximately 4:48 PM