

# **RICHLAND COUNTY COUNCIL**

S O U T H C A R O L I N A



## **DECKER CENTER AD HOC COMMITTEE**

November 10, 2014  
1:00 PM  
Admin Conference Room

- 1. Call to Order**
  
- 2. Status Overview**
  
- 3. Plan Review**
  
- 4. Coordination Efforts/Staff Approvals**
  
- 5. Permitting**
  
- 6. Bid Phase Discussion**
  - a. Geotechnical RFP**
  - b. General Contractor Pre-Qualifications**
  - c. General Contractor Bids**
  - d. Council Approval Process**
  - e. Construction Phase**
  
- 7. Adjournment**